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APPENDIX B
TO
CONSENT DECREE
U.S. V. City of Dover et al
STATEMENT OF WORK FOR REMEDIAL DESIGN AND REMEDIAL ACTION
DOVER MUNICIPAL LANDFILL

A. PURPOSE OF THE SOW

This Remedial Design/Remedial Acticn Statement of Work (Sow)
further defines the response activities and deliverable
obligations that the Work Settling Defendants shall perform under
the terms of the Consent Decres, EPA Docket No. CERCLA I-23 (the
Consent Decree) in order to perform the Work as specified in the
Consent Decree. The intent of this SOW is to provide an
enforceable plan to carry out all aspects of the United States
Envircnmental Protection Agency (EPA) Record of Decision (ROD)
signed by the Regional Administrator, Region I, on September 10,
1991, for the Dover Municipal Landfill Site, with one excepticn:
neither the SOW nor the Consent Decree provide for the
remediaticn of the contaminated groundwater currently in the
Eastern cr Southern Plumes as those terms are defined in the
Consent Decree. To the extent that this document refers to and
relies on the ROD, it refers to all portions of that document and
its attachments with the exception of the remediation of the
Eastern and Southern Plumes..

Sections C, D and E of this Appendix give an overview and general
description of the Work required for consolidation of sediments
in the drainage swale (Section C), the recontouring and capping
of the Landfill (Section D) and treating the contaminated
leachate/groundwater (Section E). Sections G, H, and I of this
Appendix set forth in greater detail the requirements and
procedures that the Work Settling Defendants shall follow during
the Remedial Design (Section G), Remedial Action (Section H) and
Operation and Maintenance (Section I) phases of the work.
Section K of this Appendix sets forth the schedule of
deiiverables.

B. DEFINITIONS

The definitions provided in the Consent Decree are incorporated
herein by reference. 1In addition, the following definitions
shall apply:

1. Aguifer - A geological fcrmaticn, or group of
formaticns, capable of producing usable amounts of groundwater tO
wells and springs.
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2. Point of Ccmpliance - The point at and keyond which
groundwater shall meet Cleanup lLevels as specified in ths RCOD;
specifically, the Point of Ccmpliance will -e set at the current
areal extent cf the Waste Management Area. The Waste Management
Area, as defined below, will include those locations where Waste
has been disposed or moved during the operaticn of the Landfill,
and the drainage ditch surrounding the Landfill. The exact
location of the Point of Compliance shall be determined by EPA in
connection with the site survey to be conducted by the Work
Settling Defendants in pursuant to Section G.1.d. of this SoOW.
The Point of Compliance shall be set in accordance with
applicable or relevant and appropriate requirements as set out in
the ROD; specifically, it shall be set in accordance with 40
C.F.R § 264.95 and the National Contingency Plan, 40 C.F.R. Part
300.

3. Hot Spots - Highly toxic and/or highly mobile naterial
that present a potential threat to human health or the
environment.

4, Hydraulic barrier - A dynamic artificial groundwater
divide created through the use cf extracticn and/or injection
systems in order to prohibit groundwater movement Zfrom
contaminated areas to less contaminated or uncontaminated areas.

5. Margin - That portion of the Waste Management area from
which Waste will be removed during recontouring.

6. Overburden - The unconsolidated rock and soil material
overlying bedrock.

7. Sludge - a semi-solid residue produced during the
metals removal process of a groundwater treatment system.

8. Upper Aquifer - The hydrogeologic formation existing at
and continuing beyond the Site above the marine clay formation.

9. Waste - shall include Waste Material as defined in the
Consent Decree and solid waste as defined at 42 U.S.C. §6903.

10. Waste Management Area - The area where Waste has Lkeen
disposed or moved during the operation of the Landfill and the
drainage ditch surrounding the Landfill.

C. CVERVIEW OF REMEDY FOR CONSOLIDATION OF SEDIMENTS IN THE
DRAINAGE SWALE

Curing remedial activities at this Site, the Work Settling
Cefendants shall excavate contaminated sediments in the drainage
swale, adjacent to the eastern corner of the Landfill and down to
the Cocheco River, and consclidate those sediments on the
Landfill before constructing the composite cap on the Landfill.

2
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These activities will zl1so 1include the restoraticn of the natural
and teneficial valuves cI the wetlancds and flcocdplains adversely
affectes by the removal <f these ccntaminated sediments.

1. Cleanup Ievels feor Scils and Sediments

The Work Settling Defendants shall perform the Work such that at

the conclusion of the excavaticn and restcration of the drainage

swale, the concentratizcns of arsenic in the sediments shall be at
or below the Cleanup Lavel listed kelow.

Indicatocr Compound Cleanup TIavel (mg/ka)
Arsenic 50
2. Standards fzr Pemoval of Sediments in the Drazinace
Swale

In designing, constructing, crerating, maintaining, and
monitering the remedial =zachnolecgy fcr removal of sediments in
the drainage swale, the Work Settling Defendants shall comply
with all applicable or relevant and appropriate regquirezents as
identified in Appendix E to the ROD and all terms of the Consent
Decree and this SCW.

The Settling Defendents shall provide for predesign sediment
sampling te identify areas of sediment deposition exhibiting
contaminant concentraticns in excess of the Cleanup Level. The
Work Settling Defendants shall excavate all contaminated
sediments with arsenic concentrations above the Cleanup Level, as
defined in Section C.1, from the drainage swale adjacent to the
eastern side of the Landfill down to the Cocheco River as well as
those contaminated sediments which have accumulated at the
convergence of the swale and the river, as denoted as area 3 in
Attachment 3 to this SOW. Work Settling Defendants shall
consolidate these excavated sediments on the Landfill under the
composite cap.

In. conducting the excavation and consolidaticn of the sediments,
the Work Settling Defendants shall take every measure practicable
to aveid adverse impact cn and disturbance to wetland and
flocdplain areas and the Cocheco River; Work Settling Cefendants
shall also minimize adverse impact to the flora and fauna in
these areas to the maximum extent practicable. In pericrming the
excavaticn, Work Settling Defendants shall use appropriate
engineering controls such as coffer dams, silt barriers, and/or
bales of hay, to isolate the sediments in the drainage swale and
0 minimize suspensicn and dewnstream transport of thecss
sediments.
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The Work Settling Defendants shall test the soils/sediments
remaining after excavation by analyzing representative samples of
those socils/sediments according to EPA CLP Methods to confirm
that the remaining soils/sediments do not exceed the Cleanup
Levels, as defined in Section C.1, for soils and sediments.

Following the completion of the sediment excavation, the Work
Settling Defendants shall restcre the natural and beneficial
values of the wetlands and floodplains where sediments were
removed and other wetlands or flocdplains adversely affected by
the remedial work to a condition similar to that cf the
immediately adjacent undisturbed wetlands or flocodplains.

The Work Settling Defendants shall also continue to evaluate the

effectiveness of the sediment cleanup and the wetlands/floodplain
restoration and maintenance of the wetlands/flccodplain, for five

years or until the wetland/flocdplain restoration is approved by

the EPA as complete, which ever ccmes first.

The Work Settling Defendants shall conduct all activities
involving the wetlands and flocdplains in a manner consistent
with Executive Orders 11990 and 11988, and 40 CFR Part 6,
Appendix A. The Work Settling Defendants shall conduct all
activities in the wetlands and floodplains in a manner utilizing
the practicable alternative that will have the least adverse
impact on the agquatic ecosystem and the environment, consistent
with and pursuant to all applicable or relevant and appropriate
requirements as identified in Appendix E of the ROD.

D. OVERVIEW OF REMEDY FOR CAPPING THE LANDFILL

During remedial activities, the Work Settling Defendants shall
place a composite cap system over the Waste Management Area
except in those areas where Waste has been removed as part of
recontouring and EPA determines that a less stringent cap design
is acceptable for those areas. The Waste Management Area is
delineated on Attachment 2 of this Appendix to the Consent
Decree.

-

1. Standards for Capping the Landfill

The Work Settling Defendants shall design, construct, operate and
maintain the composite cap on the Waste Management Area except in
those areas where Waste has been removed as part of recentouring
and EPA determines that a less stringent cap design is acceptable
for those areas. In so doing, the Work Settling Defendants shall
comply with all applicable or relevant and appropriate
equirements as identified in Appendix E to the ROD and all terms

reclli’”

of the Consent Decree and this SOW.
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The Vork Settling Defendants shall design and construct the cap
systen to provide long-term minimizaticn of the migration c?
liguids thrcugh the Landfill and to reduce to Final Cleanup
Levels the migraticn of contaminants beyond the Point of
Compliance. The cap must provide lecong-term performance with
minimum maintenance; as such, the Work Settling Defendants shall
design the final cover to promote drainage, minimize ercsion,
minimize accumulation of gas pressures, and accommodate settling.
The Work Settling Defendants shall design, construct and maintain
the cap in accordance with 40 CFR Part 264 Subparts G and N and
the New Hampshire Admin. Code ENV-WM 708.02(k) and 708.03(d) (6).

The final two-component, low permeability layer cap design
(composite cap) shall at a minimum meet the performance standards
and material specifications set out in the EPA RCRA Technical
Guidance Document "Final Covers of Hazardous Waste Landfills and
Surface Impcundments" (EPA/530-SW-89-047), dated July 1989 and
comply with 40 CFR Part 264, Subparts G and N regulations and the
NH Administrative Code ENV-WM 708.02(k) and 708.03(d)(6). The
Work Settling Defendants shall design and install a compesite cap
which includes the following elements, from top to bottom:

a. a soil layer, comprised of a vegetative top soil, to
minimize erosion and a soil component;

F. a minimum one-focot-thick granular drainage layer, or
equivalent materlal composition with a perreability greater than
or equal to 1 x 10°% cm/sec;

c. a flexible membrane liner (FML) at least 40 mils thick,
lying wholly below the maximum depth to frost penetration (EPA
shall not require the FML to lie at a depth greater than 36
inches below grade if a geosynthetic clay liner, such as
bentonitic blankets, is used as a substitute for the two feet of
1 x 107 cm/sec low permeability soil);

d. a minimum two-foot-thick underlying clay barrier of low-
permeability soil, or an egquivalent material composition, such as
a geosynthetic clay liner, with a maximum in-place saturated
hydraulic conductivity of less than or equal to 1 x 10" cm/sec;
and

e. a gas vent layer consisting of a minimum l-fooct-thick
ccarse-grained, porous material, or an equivalent material
composition such as a drainage geocomposite, that allow gases
emanating from the Wastes buried in the Landfill to be collected.

Work Settling Defendants shall design and construct the ccmpesite
cap using filter layers between layers comprised of soils c¢f
greatly different particle sizes, to prevent one from migrating
into the other, unless such filter layers are unnecessary as
determined ky EPA. The filters may be constructed of graded soil
materials or geosynthetic materials.

5
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Prior to placing the composite cap, the Work Settling Lefendants
nay, to the extent practicakle, reccntour the Landfill using
material from the toe of the Landfil}, the side slcpes of the
Landfill, the perimeter drainage ditch and the scils adjacent to
the crainage ditch (see attachment 3). Recontouring may reduce
the amount of imported clean fill required to obtain adequate
slopes to allow for proper surface water drainage from the Waste
Management Area and to facilitate the construction of the cap.
The composite cap must extend over those areas excavated for
purposes of recontouring unless Work Settling Defendants can
demonstrate that levels of ccntaminants in soils in those areas
will not result in contaminant levels in groundwater above the
groundwater Interim and Final Cleanup Levels at the Point cof
Compliance and that those soil levels are otherwise protective of
human health and the environment as described in the paragraph
that follows.

The Work Settling Defendants shall submit as part cof the Pre-
Design Work Plan, the sampling and analysis program fcr soils in
the areas to be recontoured and the model(s) to be used to
evaluate contaminant fate and transport. The Work Settling
Defendants shall also submit to EPA a proposal for establishing
cleanup levels in the soils in accordance with EPA guidance. EPA
may conduct a risk assessment on the remaining soil contaminants
in accordance with EPA Guidance, and may include, but not be
limited to, a contact and ingestion risk analysis. The risk
assessment shall employ methods and assumptions consistent with
Interim and Final EPA gquidance, policies and regulations
available at the time the risk assessment is conducted. The Work
Settling Defendants shall propose for EPA approval a cap design
and performance standards for capping the Margin. Upon approval
by EPA, those soil cleanup levels and cap performance standards
shall become enforceable Performance Standards for purposes of
this SOW and Decree. In no case shall the Work Settling
Defendants’ proposal to employ a cap other than the composite cap
in the Margin delay design and implementation of the composite
cap.

During recontouring, Waste Material at the perimeter of the
Landfill may be uncovered, and hot spots may be encountered.
Work Settling Defendants shall minimize the possibility of
encountering hot spots by conducting a preliminary assessment of
materials beneath the surface of the Landfill in areas to be
recontoured. To the maximum extent practicable, Work Settling
Defendants shall limit excavaticn to areas containing
predeminantly soils, debris, and municipal waste. If hot spots
are exposed, Work Settling Defendants shall test the material
and, 1f the material 1s determined to be a hazardous waste as
defined by the Resources Conservation and Recovery Act (RCRA) or
a waste exhibiting the characteristics of a RCRA hazardous waste,
Work Settling Defendants shall remove, treat, and dispocse of it
off-site in accordance with RCRA and state hazardous waste laws.

6
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IZ z7 any time prior to or dhr’ g re contourlng activities, EP2A
Z=ztermines that recontouring activities 1n a given area cf the
nealth and the envircnment cr

¢ are posing a threat to human
1l rosersuch a threat as described in the Site Specific Health
Safety Plan required under Section G.l.b of this SOW, then
zch activities in that area shall be immediately suspended and
i—mediate measures taken to stop cr prevent that threat.
fececntouring activities in that area shall only continue after
the Werk Settling Defendants have proposed, and EPA has approved,
ccrrective acticns that allow theose activities to occur in a
z—anrer that protects human health and the environment and mest
ZRARs. Alternatively, the Work Settling Defendants can terminate
reccntouring in that area and if that area is not a hot spot,
Setzling Defendant’s may place clean fill to provide the
nacessary subgrade for the landfill cover.

(

1 .

nltorlng throughout reccnteouring in order to ensure that
te alr quality standards are nct exceeded. Work Settl*“g
endants shall cease reccntcuring activities resulting in
exceedance of air guality standards or limits at the monitorin
stations established in the Field Sampling and Analysis Plan;
reccontcuring shall not recommence until Work Settling Defendants
rrovide, and EPA approves, a corrective action plan.

t

uring recontouring Work Settling Defendants shall employ
zzoropriate engineering methods tz control cdor and hazardcus
missicns; such methods may include the use of vapcr suppressicn
carc Work Settling Defendants shall conduct continuous ambient
t
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In addition, prior to placing the cap over the Landfill, the Werk
Settling Defendants shall excavate and deposit onto the Landfill
sediments from the drainage swale, as described in Section C of

this SOW.

The Work Settling Defendants shall proofroll, grade and prepare
Site soils, with minimal disturbance of buried Wastes, to form a
prcper subgrade for the cap. The Work Settling Defendants shall
ensure that the final slope is free from significant surface
irregularities and shall design the slope to provide proper
drainacge and minimize erosion. If needed for constructicn of the
ccrmposite cap, the Work Settling Defendants shall use soil
materials from off-site locations. The Work Settling Defendants
snall control runoff and sedimentation during constructicn
activities by using silt fences, sedimentation ponds, or cther
reans, in order not to disturb or negatively impact the wetlands
cr cther areas adjacent to the Landfill.

the capping procedure, the Work Settling Defendants
collect and vent Landfill gases, such as methane, that
enerated kelow the cap. The Work Settling Defendants snall
ron pre-design investigations to determine whether passive
ollection and venting is sufficient to protect human health
he envircnment and to prevent potentially significant
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adverse impacts tc any ccmpeonent of the scurce control remedy
from gas generaticn. The Work Settling Defendants shall prorose
in the Pre-Design Report, for EPA acceptance, whether rassive gas
collection and venting meets the above requirements. If venting
to the atmosphere is determined to be acceptable by EPA, then the
Work Settling Defendants shall vent methane and other gases by
means of a passive interior gas collection/recovery systen,
allowing the gases to vent to the atmosphere. In designing,
constructing and operating any gas venting system, the Work
Settling Defendants shall ccmply with ARARs and take measures
necessary to protect human health and the environment including
measures to reduce odors and VOC emissions.

The Setting Defendants shall cocordinate the construction of the
Landfill cap with the construction of the gas ventilation,
groundwater diversion system and groundwater/leachate
collection/extraction and treatment systems, in order to
accommodate construction below, and adjacent tc, the composite
cap. The Work Settling Defendants shall install the Landfill gas
collection system and the groundwater/leachate
collection/extraction and treatment systems before or during the
cap construction phase. The Work Settling Defendants shall seal
perforations made to the FML and other layers of the cap, to
maintain the integrity and the required performance of the multi-
layer, composite cap.

E. OVERVIEW OF REMEDY FOR TREATING CONTAMINATED GROUNDWATER

Also during the remedial activities, the Work Settling Defendants
shall construct a groundwater/leachate collection/extraction and
treatment system which will minimize and control further
contamination of groundwater by the Wastes left in place such
that groundwater contaminant concentrations at the Point of
Compliance meet Final Cleanup Levels. This shall be accomplished
through the diversion of clean upgradient groundwater away from
the Waste Management Area and the capture and treatment of
contaminated groundwater from the upper aquifer migrating beyond
the Point of Compliance above Final Cleanup Levels. The
collected groundwater/leachate shall be treated by the Work
Settling Defendants as set forth in Section E.2. of this SOW,
prior to discharge to the Cocheco River or to the City of Dover
Publicly Owned Treatment Works (POTIW). The Work Settling
Defendants shall continue to operate and maintain the
groundwater/leachate treatment system such that Final Cleanup
Levels are achieved at the Point of Compliance and the quality of
groundwater migrating keycnd the Point of Compliance meets
Perfcrmance Standards.
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The Work Settling Defendants shall conduct lcng-term groundwater
monitoring in the Southern Plume 1in accecrdance with Section
G.2.a.(3) cf this SCW. The Work Settling Defendants shall
install a groundwater mcnitoring system as set forth in Section
G.2.2.(3) of this SOW to monitor the Eastern Plume. A report
shall be submitted every three (3) years to EPA, beginning three
years after achieving 75% construction completicn, which ccmpares
the behavior of the Eastern Plume to conditions at the time of
the ROD and over time. The Work Settling Defendants shall sample
groundwater and submit sampling results to EPA and the State on a
semi-annual or quarterly basis as set out in Secticn G.2.a.(3) of
this SOW. The Work Settling Defendants shall submit a repcrt to
EPA and the State, evaluating the attenuation of the Eastern
Plume, beginning three years from achieving 75 percent
construction completion of the cap and groundwater
collection/extracticn and treatment systems. The Work Settling
Defendants shall submit a report every three years for the first
9 years and then every 5 years thereafter or until Cleanup
Levels, established in the ROD, have been met throughout the
Eastern Plume. The report shall include an evaluation of the
"natural attenuation'" of the plume including estimates of the
time to reach Cleanup Levels established in the September 10,

1991 ROD.

The remedial activities called for in the ROD for the treatment
of contaminated groundwater in the Southern Plume and any active
remedlation for the treatment of contaminated groundwater in the
Eastern plume are not addressed in this SOW or in the Consent
Decree. By excluding remedial activities for the Eastern and
Southern Plumes from these documents, the EPA in no way implies
that those remedial activities will not be undertaken in the
future or that cleanup levels must not be met in these plumes in
the future.

1. Interim Groundwater Cleanup levels

Inter:im Cleanup Levels for groundwater contamination are
specified below and in the ROD. While these cleanup levels are
consistent with applicable or relevant and appropriate
reguirements (ARARs), a cumulative risk that could be posed by
these compounds and others emanating from the Landfill may exceed
the risk limits as set out in the National Contingency Plan.
Consequently, these levels are considered to be Interim Cleanup
Levels for groundwater. As set out in Section E.3 of this SOW,
after Settling Defendant’s attain Interim Cleanup Levels, EPA
will perform a risk assessment on residual groundwater
ccntamination at the Point of Compliance. Final Cleanup lLevels
will then be set by EPA and Work Settling Defendants shall attain

those Final Cleanup Levels.
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The Work Settling Defendants shall conduct remedial activities
such that the fclleowing Interiz Cleanup Levels are achieved at
the Point of Ccmpliance.

Contaminant Cleanup Level (ug/L)

Carcinogens

Arsenic 5
Benzene

1,1-Dichloroethylene

1,2-Dichloroethzane

Methylene Chloride

Tetrachlorocethylene

Trichlcroethylene

vinyl Chloride

S VOIS e

Non-Carcinogens

Arsenic 50%
Chlorcethane 14,000
Tetrahydrofuran 700
Acetone 700
Methyl Ethyl Ketone (MEK) 200
Methyl Isobutyl Ketone (MIBK) 350
Toluene 1,000

* Due to the presence of naturally occurring arsenic at and
around the Site, the cleanup level will be 50 ug/l (MCL) or
background, whichever is higher. Background levels will be
determined by EPA based upon the results of groundwater

analyses performed during pre-design and design activities.

2. Technoloagy for Restoring Groundwater

The Work Settling Defendants shall design, construct, operate and
maintain the groundwater/leachate collection/extraction and
treatment system to achieve the Cleanup Levels in accordance with

the following:

a. The Work Settling Defendants shall design the
groundwater/leachate collection/extraction and treatment system
to attain Cleanup Levels in the groundwater at the Point of
Compliance and to prevent all future migration of contaminants
away from the Waste Management Area above Interim Cleanup Levels.
The Work Settling Defendants shall utilize an extraction system,
such as wells, trenches or a combination of the two, to extract
grcundwater and leachate from the upper aquifer beneath the Waste
Management Area. The Work Settling Defendants shall propose an
extraction system design based cn data analyzed to determine the
verzical extent cf contaminaticn at the perimeter cf the Wastea
Management Area and other aquifer characteristics. EPA shall
nmake the final selection cf the method(s) after receiving the

Settling Defendant’s proposal.

0
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b. The Wcrk Settling Defendants shall install monitecring
wells in the Waste Management Area to evaluate groundwater
contaminaticn levels directly under the Landfill and to monitor
water tzple levels within and beneath these areas. Work Settling
Defendants shall install and operate extraction wells 1in the
Waste Management Area to supplement the perimeter
groundwater/leachate ccllection/extracticn system in lowering the
water tzable keneath the Landfill Wastes unless the Work Settling
Defendants can demonstrate to EPA’s satisfaction that extraction
from within the Landfill will not ke necessary to lower the
groundwater beneath the Landfill Waste.

c. The Work Settling Defendants shall design, construct
and operatz a treatment system, utilizing the PACT® process as
set forth in the ROD or an alternative, equally effective
treatment Treocess, to treat the ccllected groundwater/leachate to
levels necessary for discharge to the Cocheco River cr the City
of Dover Fublicly Owned Treatrment Works (20TW).

If EPA cetermines based upcon pre-design studies that the PACT®
System will not ke as effective or efficient as an alternative

‘system, then this alternative treatment svystem may be enmploved.

(PN =54

Controls must te employed cn the alternative treatment system tc
remove VOC’s prior to their emission inte ambient air.

d. The Work Settling Defendants shall design and operate
the groundwater/leachate collection/extraction and treatment
system so that effluent discharged from the system to the Cocheco
River meets the substantive requirements of the National
Pollutant Discharge Elimination System (NPDES) as well as cther
applicable or relevant and appropriate requirements as set out in
the ROD at Appendix E. The Work Settling Defendants shall
monitor the treatment system to ensure that the effluent meets
all such resguirements.

If the groundwater/leachate is discharged to the POTW, the Work
Settling Defendants shall meet the procedural and substantive
requirements of those ARARs concerning the discharge of the
groundwater/leachate from the Site to the POTW.

e. The Work Settling Defendants shall construct a
grcundwater diversion system upgradient of the Landfill designed
to minimize clean groundwater from contact with the Landfill
Wastes, thus reducing the volume of contaminated groundwater
requiring treatment. The clean groundwater flowing into the
diversicn system shall be diverted to either the wetlands or the
Cochecec River without mixing with the collected groundwater/
leachate. The diverted clean groundwater discharged to the
Cccheco Riwver may ke discharged with the treated
groundwater/leachate.

11
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f. The Work Settling Defendants shall design and construct
the contaminated grcundwater/leachate collection/extracticn
system, the upgradient diversion system and the extraction wells
withir the Waste Management Area 1n such a manner as to mininize
redundant functions of each individual component. The objective
of the system as a whole is to meet groundwater Final Cleanup
Levels at the Point of Compliance and to minimize the amount cf
groundwater needing treatment. This shall be achieved by
minimizing contact of clean groundwater with the Waste left in
place through the use of a diversion system, and by lowering the
groundwater level beneath the Waste, to the extent technically
practicable.

g. The Work Settling Defendants shall meet federal and
state discharge requirements for all discharges to surface
waters, and shall alsc meet all applicable cor relevant and
approrriate requirements to such discharges as set out in the ROD
at Appendix E. The Work Settling Defendants shall design,
monitor, construct and maintain effluent treatment units in order
to attain ARARs and meet Performance Standards.

h. To mitigate dewatering of the wetlands, the Work
Settling Defendants shall, as necessary to prevent dewatering of
the wetlands, discharge diverted clean groundwater to
groundwater downgradient from the Site or to wetland areas where
dewatering may have occurred as a result of groundwater
extraction operations. Any discharge of treated groundwater to
groundwater at the Site shall meet all applicable or relevant and
appropriate requirements as identified in the ROD at Appendix E.

i. The Work Settling Defendants shall, as part of pre-
design, evaluate the practicability of discharging the
contaminated groundwater and leachate to the Publicly Owned
Treatment Works (POTW) facility in Dover, New Hampshire. If the
POTW is used to treat contaminated waters, Work Settling
Defendants shall pre-treat contaminated groundwater/leachate
prior to sending those waters to the POTW if necessary tc meet
local sewer pre-treatment standards and federal and state pre-
treatment and discharge regulations,

© 3. Standards for Contaminated Groundwater
Collection/Extraction and Treatment Svstem

The Work Settling Defendants shall design, construct, coperate and
maintain the groundwater/leachate collection/extraction and
treatment svstem in ccmpliance with all applicable or relevant
and appropriate requirements as identified in Appendix E to the
ROD and all terms of the Consent Decree and this SOW.

12
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Work Settling Defendants shall test sludge generated by the
groundwater/leachate treatment system, and if determined %z ke a
nazardous waste as defined ky the Resource Conservation and
Recovery Act (RCRA) or other 2ARARs, such sludge shall be removed
from the Site, transported and dispecsed of in accordance with the
applicable or relevant and approrriate requirements set out in
the ROD at Appendix E, including but not limited to the
requirements of RCRA and State hazardous waste disposal
regquirements. If the Work Settling Defendants determine that the
sludge is not a hazardous waste pursuant to RCRA, the sludge may
be managed as a solid waste and disposed of accerding to State
solid waste laws.

The Work Settling Defendants shall design, construct, operate,
and maintain the groundwater/leachate collection/extraction and
treatment system, which will be handling hazardeocus materials, in
accordance with all applicable cr relevant and appropriate
requirements as identified in the ROD at Appendix E, including
but not limited to the federal (RCRA) and state (Part ENV-WM 353
and 708) hazardous waste requirements relating to standards for
generators, security, inspection and training, tank systems, use
and management of containers, miscellaneocus treatment units
(activated carbon cclumns), and packaging, labelling, manifesting
and transportation.

Any discharge of treated groundwater to surface water at or about
the Site shall meet all applicable or relevant and appropriate
requirements as identified in the ROD at Appendix E, including
but nct limited to the substantive requirements of the Naticnal
Pollutant Discharge Elimination System, 40 C.F.R. Part 125, and
New Hampshire Administrative Code Ch. Ws 430, Parts 437 and 439,
the Federal Clean Water Act (CWA), 33 U.S.C. §§ 1251 et seq., and
regulations promulgated thereunder.

The Work Settling Defendants shall develop and implement an
Operation and Maintenance Program designed to ensure the long-
term, continued effectiveness of the groundwater extraction and
treatment system, as set forth in Section I of this SOW. The
Work Settling Defendants shall perform the required activities in
the Operation and Maintenance Plan.

When groundwater Interim Cleanup Levels have been met at the
Point of Compliance and in the groundwater/leachate collected in
the groundwater/leachate collection/extraction system for two
consecutive quarterly groundwater sampling rounds, the Work
Settling Defendants may reguest that EPA approve a plan to cease
collection/extraction and treatment of the leachate/groundwater.
The Werk Settling Defendants’ request must demonstrate that
migration of contaminated groundwater from under the Landfill
will not, 1in the absence of active collection/extraction and
treatrent, cause groundwater at the Point cf Compliance to exceed

Interim Cleanup Levels. Pending approval by EPA to cease

13
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collecticn/extraction and treatment of groundwater/leachate, the
Work Settling Defendants shall continue to operate and maintain
the collecticn/extraction and treatment system as approved by EPA
under this SOW and the Consent Decree.

When the Interim Cleanur Levels have been met at the Pocint of
Compliance for three consecutive years after cessation of the
collection/extraction and treatment system, Work Settling
Defendants shall submit a Demonstration of Compliance Revort
summarizing the data which supports the conclusicn that the
Interim Cleanup Levels have been achieved. Upon EPA’s acceptance
of the conclusion in such a report and that Interim Cleanup
Levels have been achieved in accordance with 40 CFR 264.100 (d)
and (f), Work Settling Defendants shall ccllect, tabulate and
submit all data to be specified by EPA, which will be necessary
for EPA to conduct a risk assessment as called for in the ROD.
The risk assessment of the residual groundwater contamination
will assess the cumulative risks for carcinogens and non-
carcinocgens posed by Site groundwater at the Point of Compliance.
The risk assessment will employ methcds and assumptions

consistent with Interim and Final EPA guidance, policies and

regulaticons available at the time the risk assessment is
conducted.

If EPA determines that the risks are within EPA’s risk management
standards as set out in the National Contingency Plan, the
Interim Cleanup Levels will be Final Cleanup Levels and will
become Performance Standards. If EPA determines that the risks
are not within EPA’s risk management standards, then EPA will
establish New Cleanup Levels, and the Work Settling Defendants
shall renew the operaticn of the groundwater/leachate
collection/extraction and treatment systems until the New Cleanup
Levels, specified by EPA, are achieved (as set out above), or the
remedy is otherwise deemed protective by EPA. These New Cleanup
Levels shall constitute the Final Cleanup Levels for the Site and
shall be Performance Standards.

Work Settling Defendants shall maintain the groundwater/leachate
collection/extraction and treatment equipment for the Site in
cperable condition until the Work Settling Defendants can
demonstrate through the groundwater monitoring program that the
Final Cleanup Levels have not been exceeded at the Point of
Compliance for a period of three consecutive years after
cessation of the groundwater/leachate collection/extraction and
treatment in accordance with the procedures in 40 C.F.R.

264.100(3) and (f).

14
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ADMINTSTRATIVE ZEVIZW OF CERTATY DPERFORMANCE STANDARDS

7]
3|

lotwithstanding anvy cther rrovisicn cf this Statement of Work, if

at any point during the performance of the Work, legislative or
administrative azendments are made to the applicable or relevant
and appropriate fzderal laws and regulations (ARARs) identified
in the ROD at Appendix E, cor EPA issues Interim or Final national
peolicy or guidance concerning the applicability, relevance or
appropriateness cf those federal ARARs to Superfund sites, such
that the Point of Ccmpliance would be moved or the Interinm
Cleanup Levels (as set cut in this SOW and in the ROD) would ke
changaed if that amendment/policy/gquidance were applied to this
Site, the Work Settling Defendants may propose modificaticns to
the remedy selected in the ROD and modifications cI the
requirements of this Statement of Work. Notwithstanding any
cther provision cf =<his Statement of Work, i1f at any point prior
to Work Settling Defendants’ submission of the Pre-rinal design

(95% design), legislative or administrative amendzents are made
to the applicable cr reslevant and appropriate federal laws and
regulations (ARARs) identified in the ROD at Appendix E, such

that <he composite cap design would be changed if those
amendments were applied to this Site, the Work Settling
Defendants may proccse, prior to the submission of the Pre-rFinal
design, nmodificaticns to the remedy selected in the ROD and
modifications of the requirements cf this Statement of Work. EPA
shall review the Work Settling Defendants’ proposed modificaticns
and, after review and comment by the State, EPA shall issue a
decision to the Work Settling Defendants. EPA’s decision
concerning such proposed adjustments to the Point of Compliance,
changes in the Interim Cleanup Levels, or changes to the
composite cap in this Statement of Work shall be subject to the
dispute resolution provisions in Section XX of the Consent
Decree:; in particular judicial review of such a decision shall be
in accordance with Paragraph 70 of the Decree. ©Nothing in this
paragraph shall require EPA to take action which is contrary to
the NCP or other law, nor shall this paragraph require EPA to
apply retroactively those amendments/policies/guidances which
expressly prohibit retrocactive application. In addition, nothing
in this paragraph shall be construed to relieve the Work Settling
Dafendants of their obligation to implement the Work on the
schedules set out in this SOW and the plans submitted pursuant to
this SOW; there shall be no delay in the Work required under the
Decree and this SOW while Work Settling Defendants propose
changes to the SOW, while they await EPA’s decision with respect
to such a proposal, or while they await the outccme of dispute

resoluticn.
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S REMEDTAL DESIGN

The remedial design process shall consist of initial remedial
activities, pre-design activities, and resmedial design
activities. The Work Settling Defendants shall prepare separate
work plans for the pre-design activities and the remedial <esign
activities and shall submit them to EPA for review and
acceptance.

1. Initial Remedial Stervs

a. Design Contractecr

: (1) Within thirty (30) days after notice of the
lodging of the Consent Decree, the Work Settling Defendants shall
notify EPA and the State, in writing, cf the name, title, and
cqualifications of the Supervising Contractor to be used in
carrying out the Remedial Cesign Activities to be perfcrmed
pursuant to the Consent Decree. Work Settling Defendants snall
notify the EPA and the State of the names of any other
contractors and/or subcontractors proposed within 60 days f£rom
the lodging of the Consent Decree. Selection of any such
contractor shall be subject to disapproval by EPA. If EPA
disapproves of the selectiocn of any contractor, the Work Settling
Defendants shall submit a list of contractors, including their
qualifications, to EPA and the State within 21 days cof receipt of
the disapproval of the contractor previously selected. Upon EPA
response, the Work Settling Defendants may at their election
select any one not disapproved on the list. After selecticn of a
contractor, Work Settling Defendants shall notify EPA and the
State of the name of the contractor within 14 days following
receipt of EPA’s response.

(2) Within thirty (30) days after Work Settling
Defendants submit the list of the proposed contractors, pursuant
to Section G.l.a.(l) above, the Work Settling Defendants shall
select a contractor and submit to the EPA a Letter of Acceptance
from the selected Remedial Design Contractor(s), copies of the
signed contract(s), and final bid packages from the bidders for
such contracts.

b. Health and Safety Plan

(1) Within seventy (70) days after the lodging cI the
Consent Decree, the Work Settling Defendants shall develop and
submit to EPA for review and approval a site-specific Health and
Safety Plan including a Contingency Plan in accordance wit
Attachment 1 of the SOW and in compliance with 40 CFR § 26
Sukrart D and New Hampshire Adnin. Code Part ENV-WM-708.CZ
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c. Site Security Plan

(1) Within sixty (60) days after the Work Settling
Defendants submit the Letter of Acceptance, the Work Settling
Defendants shall complete a study of existing site security
measures (e.g. gate, fence, signs) and shall submit to EPA for
review and approval by EPA a Site Security Plan. This plan shall
detail the results of the study and shall specify appropriate
measures to ccntrol unauthorized entry cnto the Site, including
construction of a security fence at the edge of the Landfill area
along Tolend Road, and posting signs around the perimeter of the
Site alerting the public to the presence cof hazardous materials
and the conduct of remedial action activities at the Site. The
security plan shall be consistent with 40 C.F.R. § 264.14 and the
parallel state regulations. The security plan shall specifically
address the security measures to be taken during recontocuring of
the Landfill, the measures to be taken to prevent contact with
the drainage swale, and the necessity of 24-hour security
services. The Work Settling Defendants shall design the security
plan tc reflect and complement the level of work activity cn Site
at the various phases of the work.

d. Site Survey/Site Access/Site Map

(1) Within sixty (60) days after the Work Settling
Defendants submit the Letter of Acceptance, the Work Settling
Deferdants shall submit to EPA a topecgraphical or otherwise
appropriate land survey which delineates property boundaries
within and surrounding the Site to which access may be required
to conduct the Work, identifies all current property owners of
such land, identifies the edge of the Waste and the Waste
Management Area, and identifies all utilities, rights cf way, and

easements on all lands to which access may be required at any
time to conduct the Work. The exact location of the Point of

Compliance shall be set by EPA at the edge of the Waste
Management Area in accordance with the applicable or relevant and
approrriate requirements as set out in the RCD, Appendix E:
specifically, it shall be set in accordance with 40 C.F.R §
264.95 and the National Contingency Plan, 40 C.F.R. Part 300.
Prior to submittal of the topographical survey drawing, Work
Settling Defendants shall propose and EPA shall approve, the
specific scale and, if a topographic map, the contour interval.

2. Pre-Design Steps

a. Within 75 days after the Work Settling Defendants
receive approval of the Health and Safety Plan, the Work Settling
Defendants shall submit to EPA for review and approval a Prcject
Operaticns Plan, a Pre-Design Work Plan, and an Environmental
Monitcring Plan, as set forth below.
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include the

(1) The Project Operaticns Plan shall
red in detail in

focllowing ccmponents, each of which is descri
Attachment 1 to this SOW:

(a) A Quality Assurance/Quality Control Plan:

(b) The Health and Safety Plan developed pursuant
to Section G.1l.b of this SOW, updated as
appropriate;

(c) A Field Sampling and Analysis Plan; and
(d) A Project Management Plan.

(2) The Pre-Design Work Plan shall specify in detail
the investigations necessary for the design of all remedial
activities. The Pre-Design Work Plan shall include, for each
such investigaticn, a statement of its purpcse and objectives, an
identification of the specific activities necessary to conduct
the investigation, and a timetable/schedule for performance of
those activities, including the deadline for submittal of the
final study reports for each investigation. The specifics of
these investigations are set forth below.

(a) Consolidation of Drainage Swale Sediments - The
Work Settling Defendants shall, at a minimum:

(i) Perform appropriate sampling to define the
extent cof contaminated sediments in the drainace
swale to be consclidated. This investigation
shall estimate the depth of those sediments in the
swale, confirm the location of those sediments,
and confirm the amount of those sediments to be
consclidated into the Landfill.

(ii) Develop a drainage swale wetlands restoration
plan which requires that all wetlands from which
sediments have been removed to ke reestablished to
attain the natural and beneficial values. In

- developing this plan, the Work Settling Defendants
shall perform a detailed assessment of the pre-
remediaticn condition of the wetland areas likely
to be disturbed by the sediment excavation. The
Work Settling Defendants shall also identify those
factors that are essential to restoration of the
natural and beneficial values, as required by
ARARs. The Work Settling Defendants shall also
include a plan for monitoring selected features of
the restored wetland at pericdic intervals, as
described in Section G.2.a.(3) of this SOW.

18
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(b) Cappincg ¢ the Landfill - The Work Settling
Defendants shall rerfcrm an initial assessment cf kcth
the composite cap design and the margin area cap design
in accordance with SOW Secticn D. This study shall
include the availability and costs of materials
proposed for each layer of the caps, the design
assumptions and bases for layer thickness and materials
chosen, the exrected cost and time requirements for
operation and maintenance of the caps and expected
lifetime of the caps, expected difficulties during
construction, expected failure and infiltraticn rates
and a compariscn to other cap designs. The assessment
shall also include, at a minimum:

(1) A limited investigation to define the
horizontal and vertical extent of the Waste in the
Waste Manacement Area for the purpose cof
determininz the area to be covered by the caps.

(ii) An investigation teo determine the volume of
materials <o ke moved in the recontouring cf the
Landfill and from where those materials will be
moved, should the Work Settling Defendants elect
to undertake recontouring. This investigaticn
shall estizate the volume of sediments, soils and
debris to ke ccnsolidated into the Landfill.
Investigations such as borings and test pit
excavaticns shall be conducted to determine areas
of the Landfill that are suitable for
recontouring. The Work Settling Defendants shall
propose as part of the Pre-Design Workplan, for
EPA approval, a soil sampling and analysis program
and the mcdel(s) to be used to evaluate soil
contaminant fate and transport. The Work Settling
Defendants shall also submit a proposal for
establishing cleanup levels in the soils in
accordance with EPA guidance. During these
investigations, and at all other times during
remedial activities, appropriate measures shall be
taken by the Work Settling Defendants to prevent
air emissicns, dust and leachate from adversely
affecting nearby receptors.

(iii) An investigation into stability, settlement,
and subsidence problems associated with placing a
composite cap on the Landfill. The Work Settling
Defendants shall conduct geotechnical testing
pricr to ccnstruction to assess slope stability
and potential settlement cf the Landfill. Such
testing shall include, but nct necessarily be
limited tc, a topographic survey, soil berings,
constructicsn and settlement monitoring of the test

19
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(c)

fill. The settling and subsidence analysis will
be used to accommodate possible settling and
subsidence of the Landfill in the cap design.

(iv) An investigation into the appropriate

- Landfill cecnfiguraticn. The Work Settling

Defendants shall grade or "contour" the slopes in
accordance with RCRA closure guidelines, NH
standards and good engineering design practices.
The side slopes of the Landfill’s final cover
shall be no steeper than 3 (horizontal) : 1
(vertical). The Work Settling Defendants shall
flatten slopes steeper than 3 : 1 by filling in
those areas with compacted clean fill or
stabilized by appropriate methods. To adequately
perform the slope stability analyses, the Work
Settling Defendants shall assess the strength
properties of the cocver system components, the
Waste, and the foundation soils, along with
seepage conditions. In selecting the FML for the
final cover, the Work Settling Defendants shall
address the specific geomembrane’s coefficient of
friction for preventing slippage of cover
components and its ability to undergo deflection
due to differential settlement. The Work Settling
Defendants shall consider benches with ditches as
part of a cover design to control drainage and
limit slope lengths to meet slope stability and
erosion requirements.

(v) An investigation using the Hydrologic
Evaluation of Landfill Performance (HELP) model to
calculate percolation in each layer of the
Landfill for various cap designs. The Work
Settling Defendants shall verify the coefficient
of run off, default data, climateologic data and
soil data used by the HELP model. The Work
Settling Defendants shall submit to EPA for
approval the input parameters used in the HELP
model as appropriate to this Site, and shall -
calculate surface runoff, evapotranspiration,
changes in water storage, lateral drainage,and
percolation through each layer.

Groundwater/Leachate Collection/Extraction

System - The Work Settling Defendants shall perform a
hydrogeological assessment of the groundwater/leachate
collecticn/extracticn system to develop data to
determine the final location, number and size of
extraction wells and/or trenches in compliance with SOW
Section E. This assessment shall evaluate extracticn
rates and determine influent flow at the treatment

20
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plant; it shall alsoc evaluate extracticn technigues,
such as cyclic pumping, to enhance system performance.
The assessment shall be sufficient to support the
design of an effective groundwater/leachate collection
and extraction system that meets the objectives of the
ROD, .the Consent Decree, and Section E of this
Statement of Work. At a minimum, the Work Settling
Defendants shall conduct a hydrogeological assessment
which shall include:

(i) a systematic review and incorporaticn of all
existing hydrogeologic work conducted at the Site:

(ii) a well inventory and inspection, with an
evaluation of well suitability and integrity for
future sampling:;

(iii) evaluation of geologic cross-sections to
identify data gaps and inaccuracies;

(iv) an overburden water table map based on a
recent round of water levels and re-survey, as
well as an investigation to determine the
groundwater elevation in the Landfill and the
directions of flow;

(v) an investigation to determine the vertical
extent of contamination at the perimeter of the
Landfill, which may include the evaluation of
existing data:;

(vi) identification of design criteria for
vertical and horizontal placement of the leachate
collection and groundwater extraction system;

(vii) a plan for conducting one or more pump
tests in several locations at the Landfill’s
perimeter;

(viii) identification of leachate collection
system design elements and current data gaps: and

(ix) a plan of proposed Site activities to
address data gaps, 1if warranted to complete
Remedial Design.

(d) Croundwater/Leachate Treatment System - If on-site
treatment is warranted based upon discharge
requirements, the Work Settling Defendants shall assess
the groundwater/leachate treatment system by conducting
a treatability study for the unit processes to be

21
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employed in the groundwater treatment system. The Work
Settling Defendants shall conduct the treatabili:ty
study in order t3s optimize design and cperating
conditions necessary for performance, and shall perform
the treatability study consistent with the "Guide fcr
Cecnducting Treatability Studies under CERCLA," Interinm
Final, EPA 549/2-89/058, December 1989 and OSWER
Directive 9380.2-02FS and any updates to these
documents. At a minimum, the Work Settling Defendants
shall design the treatability study to satisfy the
following criteria, and the Work Settling Defendants
shall submit a2 plan to conduct bench and/or on-site
pilot sized treatability studies in order to achieve
these criteria:

(i) to determine the effectiveness of treatment
in terms ¢ contaminant removal:

(1i) to determine design criteria, to properly
size the ecuipment and to determine residual
management needs; and

(iii) to determine the nature and extent of
expected Operation and Maintenance.

(e) The Work Settling Defendants shall evaluate whether
discharging contaminated groundwater and leachate to
the Dover POTW is practicable. At minimum the POTW
discharge investigation shall:

(1) evaluate the long term capacity of the Dover
POTW to accept and treat the contaminated
groundwater and leachate:

(ii) evaluate the need for pre-treatment of the
contaminated groundwater and leachate pricr to
discharge to the POTW to meet the Dover POTW
pretreatment requirements; and

(iii) evaluate construction issues related toc the
extension of the existing sewer line to the
Landfill.

(f) Background Arsenic Determination - The Work
Settling Defendants shall propcse, for EPA’s review and
approval, a study to statistically determine the
background concentrations of arsenic in the groundwater
in the general area of the Landfill. The backgrcund
arsenic study for groundwater shall conform to the
regulations set out in 40 C.F.R. § 264.97. The study
shall be based upon data from a new sampling round(s)
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of greoundwater using wells and locations and sampling
proceduraes prcresed Ty the Work Settling Defendants an
apprcved ky EPA. Croundwater samples shall be analyze
for unfiltered arsenic according to approved CLP
methcds. The Work Settling Defendants’ proposal fcr
the arsenic study, shall, at a minimum, include the
following:

d
d

1) the statistical approach to be utilized:
2) the number of samples required;
3) the proposed lccations of the wells, where

samples are to ke collected; and

the analytical zethcds to be employed for
sample analysis.

W
~—

The Work Settling Defendants, upon EPA’s approval cf
the study proposal, shall conduct the arsenic study as
part cf the Pre-Design Studies.

At the ccnclusion cf the arsenic study, the Work
Settling Defendants shall submit to EPA a Technical
Memorandun identifying the number of samples taken,
location of the samrles, analytical results, and the
statistical tests erxployed including, but not limited
to, all assumptions, calculations and conclusions
employed in or derived frcm the statistical analysis of
the data.

(3) The Environmental Monitoring Plan shall include
monitoring programs relating to the groundwater,
surface water, air and wetlands remediation, as set
forth below.

(2) The Work Settling Defendants shall develop a
groundwater monitoring program for the following
purposes: to monitor contaminant concentrations at and
beyond the Point of Compliance over time; to evaluate
the hydraulic effectiveness of the remedial activities
and attainment of the groundwater Cleanup Levels:; to
determine whether Cleanup Levels are sustained once
they are achieved; and to monitor whether groundwater
contaminant levels in treated effluent meet Perfcrmance
Standards. The groundwater monitoring program shall
include, but not necessarily be limited to, the
followlng ccmponents:

23
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(1) Performance monitoring - The Work Settling
Defendants shall implement a program consistent
with 40 C.F.R. § 264.100(d) and N.H. Admin. Ccde
Part ENV-WM-708.02(j), which require

implementation of a monitoring program to assess

the effectiveness of the remedial activities. To

ensure compliance with discharge requirements, the
Work Settling Defendants shall, no less often than
monthly, sample treatment plant effluent that is
discharged to groundwater for VOCs using EPA
Method 524.2 or updated versions of this method.
To ensure compliance with substantive NPDES
requirements, the Work Settling Defendants shall,
no less often than monthly, sample treatment plant
effluent that is discharged to surface water for
VOCs using EPA Method 524.2, for semi~volatiles
using EPA Method SW-846 8270, with data validation
performed according to EPA-Regicn 1 data
validation functicnal guidelines for evaluating
organic analysis, and for metals using the EPA
Contract Laboratory Program (CLP Methods) or
another methcds described in 40 CFR 136. Work
Settling Defendants may propose, for EPA’s
approval, or EPA may require, equivalent
alternative testing methods. EPA may required
Work Settling Defendants to add or delete specific
analysis parameters, depending on sampling results
and observed trends.

(ii) Groundwater monitoring - The Work Settling
Defendants shall sample those monitoring wells
proposed by the Work Settling Defendants and
approved by EPA on a gquarterly basis beginning
within thirty (30) days from 50 percent
construction completion. The Work Settling
Defendants shall continue such quarterly sampling
for at least the first two years of full-scale
operation of the groundwater/leachate
collection/extraction and treatment systen.
Subsequently, the Work Settling Defendants shall
sample the wells at an appropriate sampling
frequency, but no less often than annually, as
determined by EPA after review of each set of
results. The Work Settling Defendants shall
analyze VOC samples using EPA Method 524.2, semi-
volatile compounds using EPA Method SW-846 3270,
with data validation performed according to EPA-
Region 1 data validation functional guidelines for
evaluating crganic analysis cor where EPA
determines, CLP Metheds, and metals using CLP
Methods or ancther method described in 40 CFR 141
or their updated versions. Work Settling
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Defendants may gprcpose, for EPA’s approval, or EPA
may require, eguivalent alternative testing
methods. EPA may reguire Work Settling Defendants
to add or delete specific analysis parameters,
depending on sampling results and observed trends.
The Work Settling Defendants shall measure water
levels quarterly throughout the monitoring
program.

(iii) Eastern and Southern Plumes Groundwater
Monitecring - The Work Settling Defendants shall
sample those monitoring wells proposed by the Work
Settling Defendants and approved by EPA on a semi-
annual basis beginning within thirty (30) days of
EPA approval of the Pre-Design Work Plan. The
Work Settling Defendants shall continue such semi-
annual sampling until the construction of the cap
and the groundwater/leachate collection/extracticn
and treatment systems have achieved 75 percent
construction completion. The Work Settling
Defendants shall sample those monitoring wells
proposed by the Work Settling Defendants and
approved by EPA on a quarterly basis beginning
within thirty (30) days of achieving 75 percent
construction completion. The Work Settling
Defendants shall continue such gquarterly sampling
for at least five years from commencing the
guarterly sampling. Subsequently, the Work
Settling Defendants shall sample the selected
wells at an appropriate sampling frequency, but no
less often than annually, as determined by EPA
after review of each set of results. The Work
Settling Defendants shall analyze VOC samples
using EPA Methcd 524.2, semi~volatile compounds
using EPA Method SW-846 8270, with data validation
performed according to EPA-Region 1 data
validation functional guidelines for evaluating
organic analysis and CLP Methods, metals using CLP
Methods or another method described in 40 CFR 141
or their updated versions. Work Settling
Defendants may prcpose, for EPA’s approval, or EPA
may require, equivalent alternative testing
methods. EPA may require Work Settling Defendants
to add or delete specific analysis parameters,
depending con sampling results and cbserved trends.
The Work Settling Defendants shall measure water
levels quarterly throughout the monitoring

program.
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(b)

The Work Settling Defendants shall develcp an air

monitoring progran which shall include, but noct linitad

to,

che following ccmpconents:

. (1) Pre-Design Sampling and Assessment - The Work
Settling Defendants shall conduct field and office
studies to evaluate the rate and quality of
gaseous emissions from the Landfill to determine
if passive gas collection and venting to the
atmosphere are sufficient for the protection of
human health and the environment. Chemical
analysis performed in conjuncticn with these
studies shall include, at a minimum, those
compounds listed on Table 1-2 of the February 28,
1991 Feasibility Study. The Work Settling
Defendants shall conduct sample ccllection and
analyses according to EPA approved methods.

(ii) Ambient sampling - The Work Settling
Defendants shall install and maintain permanent
air quality sampling stations at EPA approved
locations to confirm that air quality during
performance of the Work does not exceed ambient
air quality standards or limits, meets all
applicable or relevant and appropriate
requirements as set out in Appendix E of the ROD,
and are protective of human health and the
environment. Continuous ambient air monitoring
shall be conducted throughout recontouring in
order to confirm established air quality standards
and limits are not exceeded. Any exceedance of
standards or limits at monitoring staticns
established in the Field Sampling and Analysis
Plan shall result in immediate cessation of
recontouring activities until EPA approves a
corrective action plan.

(iii) Performance monitoring - The Work Settling
Defendants shall propose for EPA approval, and
implement a gas migration monitoring program,
including, but not limited to, the installation of
soil gas monitoring wells to determine the
effectiveness of the passive gas collection system
as it operates, sc that operational adjustments
can be made as needed. The Field Sampling and
Analysis Plan shall describe at a minimum, the
proposed locations of gas monitoring wells and gas
migration monitoring points.
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The Work Settling Defendants shall sample
emlssicns guarterly at the cutlets of the gas
vents and ¢gas nigraticn menltoring points and
submit the data on a quarterly basis to EPA anrd

~the State. The Work Settling Defendants may

propose, for EPA approval, a sampling interval,
other than quarterly, based upon the evaluation of
gas migration data trends. The Field Sampling and
Analysis Plan shall describe at a minimum, the
parameters, sampling methods, sampling locations,
and analytical techniques.

The Work Settling Defendants shall develcp a

wetlands monitoring program which shall include, kut
not necessarily be limited to, the following
components:

i) Pre-Remediation Assessment - The Work
Settling Defendants shall make an inventcry of the
indigencus flora and fauna in conjuncticn with the
study set fcrth in Section G.2.a(2)(a). The Work
Settling Defendants shall conduct sampling to
determine areas of sediment deposition, along the
drainage swale down to the Cocheco River,
including the area just beyond where the swale and
the river converge, where ccntaminant
concentrations exceed the Cleanup Level descriked
in Section C.

(ii) Performance monitoring - The Work Settling
Defendants shall monitor surface drainage from the
Site during excavation, recontouring and cap
construction. The Work Settling Defendants shall
monitor potential impacts on the wetlands
surrounding the Landfill as a result of
excavaticn, recontouring and cap construction
activities (i.e. soil erosion cf cap materials
into the wetlands). Prior to wetlands restoration
of the drainage swale, the Work Settling
Defendants shall sample the remaining soils to
confirm that those soils do not exceed Cleanup
Levels, as set out in Section C.

(iii) Ambient monitoring - The Work Settling
Defendants shall monitor the wetlands restoraticn
at cne year intervals to verify that restoraticn
has been maintained in accordance with the
approved wetlands restoration plan. The Work
Settling Defencdants shall evaluate the
effectiveness cf the restoration of the natural
and beneficial values of the wetlands and maintain
the wetlands in a restcored state for a minimum cf

27



Ni”

L] v

Ut ””

DOVER MUNICIPAL ILANDFILL SUPERFUND SITE RD/RA STATEMENT OF WORK

five years or until approved by the EPA as
complete.

The Setting Defendants shall monitcr the wetlands
‘adjacent to the Site for adverse changes tc the
wetlands during the operation of the
groundwater/leachate collection/extraction and
treatment system and report annually on the
condition of the wetlands and any adverse affects
of the treatment plant to EPA.

The Work Settling Defendants shall conduct
activities to limit the ifmpact on wetlands and to
the extent practicable, utilize existing roadways
and former logging paths to minimize the amount of
clearing required for the installation of
additional monitoring wells.

(d) The Work Settling Defendants shall review and
evaluate all monitoring data on a regular kasis during
the implementation cf the remedial action to ensure
that the monitoring data accurately reflects the
environmental conditions at the Site and tec ensure that
the response cbjectives are achieved.

b. Within seven (7) days after the Work Settling
Defendants receive approval of the Project Operations Plan, the
Pre-Design Work Plan, and the Environmental Monitoring Plan from
EPA, the Work Settling Defendants shall initiate Work set forth
in the Pre-Design Work Plan, the Environmental Monitoring Plan
and Project Operations Plan in accordance with the terms cof those
plans and the schedules contained therein. The Work Settling
Defendants shall complete all such work set forth in accordance
with the schedules contained in those plans.

c. Within two hundred fifty (250) days after Work Settling
Defendants receive approval of the Project Operations Plan, the
Pre-Design Work Plan and the Environmental Monitoring Plan, the
Work Settling Defendants shall submit for review and approval by
EPA a Pre-Design Report for each investigation performed in
acccrdance with the Pre-Design Work Plan and this SOW. Those
reports shall include sediments consclidation, Landfill
reccntouring and capping, Landfill gas ventilation system,
groundwater/leachate extraction, groundwater/leachate treatment,
and treated grcundwater discharge. The Pre-Design Reports shall
set Zcrth in detail the results of the werk performed and shall

e

identify the Performance Standards for each component of the
remedy.
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3. Remedial Design Work Plan

a. Within 60 days after wWork Settling Defendants receive
approval of the Pre-Design Report the Work Settling Defendants
shall submit for review and approval by EPA an updated Health and
Safety Plan and a Remedial Design Work Plan which shall set forth
all tasks to be undertaken in connection with the design of the
Remedial Action, and shall include a proposed schedule for
completion of the design process. The Remedial Design Work Plan
shall include, at a minimum, the schedule and tasks for the

following activities:

(1) Development of detailed design plans,
specifications (including schedules of implementation) and a
Construction Quality Assurance Project Plan (CQAPP) in acccrdance
‘vith Attachment 4 of this SOW fcr the ceonscolidation of sediments,
recontouring of the Landfill, capping of the Landfill, and
implementation of groundwater/leachate remediation;

(2) Submission of design plans for each component cof
<he Work for review and approval by EPA at four stages during
develcpment of those plans, as indicated in items (a) through (4)

telow:
(a) Preliminary design addressing approximately 30% of

the total design. The deliverables for this 30%
submission will be specified in the Remedial Design
Work Plan and will include, without limitation, the

following items:
(i) design criteria;
(ii) results of additional field sampling;
(iii) project delivery strategy:
(iv) preliﬁinary plans, drawings and sketches:
(v) required specifications in outline form: and
(vi) preliminary construction schedule.
(b) Intermediate design addressing approximately 60%
of the total design. The deliverables for this 60%

design submission will be specified in the Remedial
Design Work Plan;

(c) Pre-final design addressing 95% cf the total
design which shall include, at a minimum:

(i) corrected design prints and calculations with
written comments to define corrections and/or
additions to the 60% design plans;
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(11) plans, specifications and calculations
equivalent to 95% of the overall desian:

(iii) initial draft Operation and Maintenance
Plan consistent with Section G.3.a.(5%6), below:;

(iv) preliminary bid documents; and

(v) a summary of the experience and
qualifications of the invited bidders.

(d) a final design addressing 100% of the total design
for each portion of the Work which shall include:

(1) final plans and specifications in
reproducible format:

(ii) final bid dccuments;

(iii) an Operation and Maintenance Plan
consistent with Section G.3.a.(5&6), below.

(3) Submission of the assumpticns, drawings and
specifications necessary to support the conclusion that the
design will meet all performance standards identified in the Pre-
Designr Reports; this submission shall be made with the submission

of the pre-final design report.

(4) Submission of a final Environmental Monitoring
Plan which updates and refines the Pre-Design Environmental
Monitoring Plan described in Section G.2.a.(3): this submission
shall be made with the submission of the final design reports.

(5) Submission of a Draft Final Operation and
Maintenance Plan that shall ensure the long-term, continued
effectiveness of the groundwater/leachate collection/extraction
and treatment system. The Operation and Maintenance Plan will be
finalized when the construction of the treatment system is 90
percent complete. The Draft Final Operation and Maintenance Plan

shall include:
(a) Description of normal operation and maintenance;
(b) Description of potential operating problems;

(c) Description cof routine process moniteoring and
analysis;

(d) Description of contingency operation and
management;

(e) Operational safety plan:;
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(f) Descrirticn of eguipnent;

(g) =annual cperaticn and maintenance budgert;
(h) Reccrd keeping and reporting requirements;
(1) A cost estimate fcr post-closure care; and

(j) Estaklishment of a financial assurance mechanism
for long-term operation and maintenance and post-
closure care.

(6) Develcpment of a Draft Operation and Maintenance
Plan that shall ensure the long-term, continued effectiveness of
the Landfill cap and gas collection system (GCS). The Operatiocn
and Maintenance Plan will be finalized when construction of the
cap and GCS are 90 percent complete. The Draft COperaticn and
Maintenance Plan shall include:

(a) Descripticn cf ncrmal cperation and maintenance;
(b) Description of potential operating problems:

(c) Descripticn of routine process monitcring and
analysis;

(d) Description of contingency operaticn and
maintenance plan;

(e) Operational safety plan;

(f) Description of equipment to be available on site;
(g) Annual operation and maintenance budget:;

(h) Record keeping and reporting requirements;

(i) A cost estimate for long-term operation and
maintenance; and

' (3) Establishment of a financial assurance mechanisn’
for long-term operation and maintenance.

b. Within seven (7) days after the Work Settling
Defendants receive approval from EPA of the updated Health and
Safety Plan and the Remedial Design Work Plan, the Work Settling
Defendants shall initiate the activities set forth therein in
acccrdance with the Plan, including all specified schedules, and
shall submit fcr review and approval by EPA each of the items
described in the Remedial Design Work Plan. The Work Settling
Deferdants shall complete all such work set forth in accordance
with the schedules contained in those plans.
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H. REMEDTAL ACTION
1. Remedial Action Czntractor
a. Within thirty (30) days after Work Settling Defendants

receive EPA approval of the final (100 %) design, the Work
Settling Defendants shall submit the names, titles and
qualifications of the Supervising Contractor and the names
contractors and/or subcontracters from whom the Work Settling
Defendants intend to solicit bids to perform the remedial action
tasks set forth in this SOW. EPA may disapprove any or all of
the proposed bidders. The failure of EPA to disapprove any
bidder shall not preclude EPA from disapproving the selected
contractor.

b. Within sixty (60) days after Work Settling Defendants
submit their list of bidders, the Work Settling Defendants shall
notify EPA cf the name of the selected contractor and shall
submit to EPA a Letter of Acceptance from the contractor, copies
of the signed contract(s), and final bid packages from the
bidders fecr such contracts. '

2. Remedial Acticn Werk Plan

a. Within ninety (90) days after approval of the final
design submittal, the Work Settling Defendants shall submit for
review and approval by EPA a Remedial Action Work Plan fcr
implementing the Site remedial actions and associated activities,
including implementing the Operation and Maintenance Plans for
each component of the Work consistent with the approved design,
the Ccnsent Decree, and this Statement of Work. The Work
Settling Defendants shall submit new or updated Sample and
Analysis Plan, Health and Safety Plan, Site Management Plan and a
Quality Assurance/ Quality Control Project Plan for review and
approval by EPA, as necessary and appropriate to implement each
component of the Work.

The Remedial Action Work Plan shall contain:

. (1) A description of activities necessary to implement
the remedial actions consistent with the Consent Decree, this
SOW, the ROD, and the approved Remedial Design, as well as
activities necessary to meet all Performance Standards, including
but not limited to the following:

(a) methods for satisfying permitting requirements:
(b) contractor mcbilization/site preparation:

(c) excavation/dredging of sediments in the draingge
swale and if necessary due to capping operations, in
the drainage ditch;
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(d) restoration cf the natural and beneficial value of
the disturbed wetland areas;

(e} dewatering of the excavated/dredged sediments:

(f)  exploratory investigations such as borings and
test pits into the Landfill margins;

(g) analysis of the vertical extent of contaminaticn
at the perimeter of the Landfill, which may include the
evaluation of existing data:

(h) hydraulic analysis of the groundwater system
within the Landfill prior to and after extraction
system startup;

(1) construction cof the composite cap with a gas
collection and ventilation system;

(3) construction and start-up of groundwater/leachate
extracticn and treatment facilities:;

(k) construction of the groundwater diversicn trench;

(1) performance monitoring of groundwater and
demcbilization of treatment facilities;

(m) performance monitoring of air and wetlands;

(n) operation and maintenance for each compcnent of
the Work; and

(o) long-term envircnmental monitoring.

(2) A schedule for the completion of all these
activities, which shall also identify milestone events in the
remedial action process. The milestone schedule shall be
consistent with Section K of this SOW and with schedules approved
by EPA pursuant to this SOW and the Consent Decree.

° b. Within fifteen (15) days after the Work Settling
Defendants receive notice that EPA has approved the Remedial
Action Work Plan, the Work Settling Defendants shall initiate
remedial activities in accordance with the Remedial Action Work
Plan and schedules contained therein.

c. After initiation of the remedial activities and
throughcut the construction period, the Work Settling Defendants
and the Work Settling Defendants’ contractor(s) shall meet weekly
with EPA regarding progress and details of implementation of the
Work, unless EPA determines that any such meeting is unnecessary.
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d. Within thirty (30) days of completion of construction

of the Work the Work Settling Defendants shall submit & Final
Femedlal Constructicn Report for the Work for apprcocval by EPA.
The Final Remedial Construction Report shall include the

following documentation, at a minimum:

(1) a summary of procedures actually used (in
chronological order) to excavate the contaminated soils and
sediments, to recontour the existing landfill, to construct the
composite cap, ccllect the contaminated groundwater/leachate,
treat the contaminated groundwater/leachate, handle all residues
from the groundwater/leachate treatment unit, and oconitor the air
quality during all on-site activities;

(2) tabulation of all analytical data and field notes
srepared during the course of the Remedial Design and Remedial
Action activities including, but not limited to, horizontal and
vertical perimeter locations to confirm the extent cf the
Zandfill Waste, soil and sediment data confirming Cleanup Levels
have been met for the drainage swale excavation activities,
groundwater monitoring results confirming the effectiveness cf
the groundwater/leachate collection/extraction system in
oinimizing the migration of contaminants beyond the Point of
Compliance, pre- and post-treatment groundwater results
confirming the effectiveness of the treatment process, air
monitoring data and types of monitoring devices used to ceonfirm

‘that air quality standards were maintained during all on-site

treatment processes, Eastern Plume groundwater monitoring and

- natural attenuation modeling results, Southern Plume groundwater

monitoring results and any other analytical data collected during
treatment. Results and notes shall be available to and produced
for EPA and State Environmental Agency review upon request.

These documents shall include, but not be limited to;

(a) QA/QC documentation of these results;

(b) presentation of these results in appropriate
figures;

- (c) a description, with appropriate photcgraphs,-
maps and tables of the Site,

(d) final, detailed cost breakdowns for each of
the treatment process components:

(e) conclusions regarding conformance of
treatment processes with the Performance

Standard;

(f) descriptiocns of actions taken and a schedule
of anticipated future actions to be taken tc
complete the Work.

34



ZCOVER MUNICIDPAL TANDFILL SUPTRFUND SITE RD/RA STATEMENT COF WORK

N 3 Final Cconstructicr Trnsrecztien
Within 12 days after Work Ssztling Defendants conclude that the
construction has been fully '.30% complete) performed, the weork
Settling Defendants shall sczecule and conduct a FINAL
CONSTRUCTION INSPECTION. This inspection shall include

articipants from all parties involved in the Remedial Acticn,
including but nct limited tz the Work Settling Defendants and
their ceontractors, EPA and thes State.

4. Certification of Ccoornleticn of Constructicn

The Remedial Construction shzall ke considered complete when the
folleowling has kteen achieved:

have cznducted the Final

a) ZPA and the ESzztes
Constructicn IZostecticn:

k) The Final Remedizl Construction Report has been
approved by IZZFx;

c) The remedy is creraticnal and functional;

d) All punch list i1tems have been ccmpleted to EFA’s

SR— satisfaction: and
e) EPA approves =f the Final Operation and
Maintenance Plan.

EPA shall review the Final Remedial Construction Report,
following the Final Construczticn Inspection. If EPA, after
reasonable opportunity for review and comment by the State,
determines that the Performance Standards for censtruction and
design specifications (including approved changes in design
specifications) have been achieved, and the requirements set out
above have all been met to EZA’s satisfaction, then EPA will
issue the Work Settling Defendants a Certification of Completion
of Construction.

-

I. LONG-TERM OPERATION AND MATINTENANCE

Immediately after receipt of nctice that EPA has approved the
Work Settling Defendants’ Final Remedial Construction Report for
the Work, the Work Settling Cefendants shall review and updats
the ccrresponding menitoring rlans developed in accordance with
Section G.2.2(3) of this SOW and finalize the long-term Creration
ancé Maintenance (C&M) Plan fcr each component of the Work
develcoped in accordance with Saction G.3.a.(5) and (6) of this
SOW. The Work Settling Defendants shall submit the finalized O&M
y plans for EPA approval within 20 days after notice of EPA
approval of the Final Remedizl Construction Report. All 0&M

)
i
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rlans shall meet those standards set out in the applic
relevant and approcriate requirements identified in ap
the ®2D. The Operation and Maintenance Plans shall incliu
follcwing:

1 Landfill Cap Operaticn and Maintenance Plan

P

Work Settling Defendants shall update the Operatiocn and
Maintenance Plan to ensure the long-term, continued effectiveness
of the ccmposite cap. The Work Settling Defendants shall perform
all reguired activities in the Operaticn and Maintenance Progran
for as long as required by ARARS.

2. Croundwater/ILeachate Collection/Extraction and
Treatment Systems Operation and Maintenance Plan

Work Settling Defendants shall update the Operation and
Maintenance Plan, including groundwater, surface water, sediment
and air monitoring plans, to ensure the long-term, continued
effectiveness of the groundwater/leachate ccllection/extraction

N

and trzatment systems. The Work Settling Defendants shall
perfcra all required activities in the Operation and Maintenance
Plan until groundwater Performance Standards and Final Cleanup
Levels are attained as set forth in Section E of this SOW and the
ROD. ©Once these standards and levels are attained, the Work
Settling Defendants shall implement a long term monitoring
progran for the Site in accordance with RCRA and the New

Hampshire Hazardous Waste and Sclid Waste regulations.

3. Landfill Gas Ventilaticn Svystems Operation and
Maintenance Plan

Work Settling Defendants shall update an Operation and
Maintenance Plan, including the air monitoring plan, to ensure
the long-term, continued effectiveness of the gas ventilation
systems. The Work Settling Defendants shall perform all
activities required in the Operation and Maintenance Plan until
such time as the Work Settling Defendants demonstrate to EPA’s
satisfaction that: gases collected and vented are at levels
prpotective cf human health and meet ARARs: volumes of gases
generated in the Landfill are not and in the future will not have
a detrimental effect on the integrity of the cap: and that gases
are rct migrating beyond the Waste Management Area above levels
protective of human health and in excess of ARARs. Risk
assessments will empleoy methods and assumptions consistent with
Interinm ard Final EPA guidance, policies and regulations

availahle at the time the risk assessment is conducted.
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I. INSTITUTIONAL CONTROLS

In acccrdance with Section X ¢f the Consent Decree, the Work
Settling Defendants shall propose and, after approval by EPA,
implement Institutional Controls designed to achieve the
fellowing purposes:

1. Restrict the Use of Contaminated Groundwater

Work Settling Defendants shall take all measures necessary,
including the implementation of Instituticnal Contreols, to
prevert anyone but the Parties frcm extracting and/cr using
groundwater from the upper aguifer at the Site, from drilling any
wells at the Site, cor from taking any actions which may disturb
the marine clay unit between the upper and lower aquifers, until
such time as the Final Cleanup Levels are achieved.

z. Limit Exvosure to Waste Material

Wwork Settling Defendants shall take all measures necessary,
including the implementation of Institutional Controls, to
prevent or limit exposure to the Waste Material at the Site
during and after remedial activities. Such measures shall
include inhibiting unauthorized access to the Site, patrolling
the Site, and preventing any unauthorized activities, such as
digging or dumping at the Site.

Since Waste is to be left in place at this site, Work Settling
Defendants shall implement such irrevocable Institutiocnal
Controls as easements, covenants running with the land and other
deed restrictions preventing for as long as allowable under law
any activities which may disturb the environmental monitoring
wells and equipment or the composite cap over the Waste
Management Area. Such deed restrictions shall be binding on all
heirs, successors and assigns of the Work Settling Defendants
that own, occupy, or control property within the Waste Management
Area, and shall benefit and be enforceable by EPA and the State.
Zoning By-Laws or other such revocable controls shall not be
sufficient for this purpose.

-

3. Prevent Disturbance to the Performance of the Work

Work Settling Defendants shall take all measures necessary,
including the implementation of Institutional Controls, to
prevent the disturbance to or delay of the perfcrmance of the
Work on any portion of the Site. Such measures shall include,
but not kbe limited to, taking measures for protecting the
equipment and structures on the Site and for obtaining access for
the conduct of remedial activities on and about the Site.
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4. Ensure Effectiveness and Intearitv of the Work

Work Settling Defendants shall take all measures necessary,
including the implementaticn of Institutional Controls, tz ensure
the long-term effectiveness and integrity of the Work perZormed
pursuant to this SOW and the Consent Decree. As noted akove,
Work Settling Defendants shall implement irrevocable
Institutional Controls to ensure the effectiveness and 1ntegrity
of the composite cap for as long as allowable under law. Jork
Settling Defendants shall also take such measures as are
necessary for protecting Site structures and the envircnmental
monitoring wells and egquipment.

The extent to which Institutional Controls are employed shoculd
reflect the level of remedial activities at the Site and the
risks posed by those activities. EPA may require of the Work
Settling Defendants the implementation of additional
Instituticnal Controls as such controls become necessary.

Institutional controls shail include, but not be limited tc, deed
restrictions such as easements and covenants running with the
land, enforceable zoning restrictions, physical barriers such as
fences and gates, notices such as pcsted signs in areas where the
public may approach the Sits, and education and outreach such as
public forums, advertisements and brochures.

These Institutional Controls shall not in any way impede cr
prohibit the Parties to the Consent Decree from carrying cut
their obligations under this SOW and the Consent Decree, nor
shall they impede or prevent the EPA or the State from carrying
out its statutory and administrative functions.

J. SCHEDULE SUMMARY

Below is a summary of tasks or deliverables and due dates which
are described above. In the event of inconsistency between this
Section and any textual description set forth elsewhere in the
SOW, the textual description shall control.

. Task/Deliverable Due Date
Remedial Design 30 days after
Supervising Contractor lodging of the
(Secticn G.l.a. (1)) Consent Decree
Remedial Design €60 days after
ccntractors and/or lodging of the
subcontractors list Consent Decrese

{Seczicn G.l.a. (1))
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Task/Deliverable

_etter of Acceptance
Zrom Remedial Cesign
Ccntractor(s)
(Secticn G.l.a.(2))

Yealth and Safety Plan
{Secticn G.1.5.)

Site Security Plan
(Section G.1l.c.)

Site Map
‘Secticn G.1.3.)

Pre Design Activities
1. Project Operation Plan
(Section G.2.a. (1))
2. Pre-Design Work Plan
(Secticon G.2.a.(2))

3. Environmental Monitoring Plan

(Secticn G.2.a.(3))

Pre-Design Work Plan
Implementation
(Section G.2.b)

Pre-Design Report
(Section G.2.c)

Remedial Design Work Plan
(Section G.3.a)
Design Report

Remedial Design Work Plan
Implementation
(Section G.3.b.)

Remedial Action
cntracter List
{Section H.l.a.)

38

Due Date

30 days after
submissicon to EPA of
RD Contractor List

70 days after
lecdging of the
Consent Decree

60 days after
submission to EPA of
Letter of Acceptance

60 days after
submission to EPA of
letter cf Acceptance

75 days after EPA
approval of the
Health & Safety Plan

7 days after EPA
approcval of
Pre-Design Work
Plan

250 days after
EPA approval of Pre-
Design Work Plan.

60 days after EPA
approval of Pre-

7 days after EPA
approval of

Remedial Design Work
Plan

30 days after EPA
approval of final
(100%) design plans
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Task/Deliverable Due Date
Submissicn of Letter of 60 days after
Acceptance from Remedial submission to EPA of
Action Contractor Remedial Action
(Section H.1l.Db.) Contractor List
Remedial Action Work Plan 90 days after
(Section H.2.a.) submittal to EPA of

the Letter of
Acceptance
Remedial Action 15 days after EPA
Implementation approval of
(Section H.2.b.) Remedial Action Work
Plan
Final Remedial Constructiocn Z0 days after
Rerort completion of
(Section H.2.d.) constructicn of
Remedial Action
Operatien and Maintenance 30 days after EPA
Plans approval of Final
_ Remedial
’ (Section I) Construction Report
Demonstration of Compliance 60 days after
Report _ Interim Cleanup
(Section E.3) Levels have been

achieved for three
consecutive years

awe
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DOVER MUNICTPAL LANDFILL SUPERFUND SITE RD/RA STATEMENT OF WORK

ATTACHMENT 1
PROJECT OPERATIONS PLAN

The purpose of this attachment i1s to outline the specific
requirements of four aspects of the Prcject Operations Plan: the
Health and Safety Plan, the Quality Assurance and Quality Control
Plans, the Field Sampling and Analysis Plans and the Project
Management Plan. All such plans shall be submitted to EPA for
approval in accordance with section F of the SOW.

A. SITE SPECIFIC HEALTH AND SAFETY PLAN

The Work Settling Defendants shall develop a Site-specific Health
and Safety Plan (HSP) to address potential hazards caused by Site
activities to individuals carrying out or monitoring field
activities and to the surrcunding community. This plan shall be
consistent with the applicable guidelines of EPA’s Health and
Safety Planning for Remedial Investigaticns under CERCIA
(EPA/540/G~85/002, June 1%85) and the reguirements of the
Occupational Safety and Health Administration (OSHA) Guidelines
for Hazardous Waste Operations and Emergency Response Activities
(interim final rule, 29 CFR Part 1910 as amended, Federal
Register Vol. 51, No. 244, December 19, 1986) and any updates to
these documents.

The HSP shall be adequate to assure the safety of the field team
and the surrounding community during all activities conducted
pursuant to the Consent Decree, including sampling, construction
and operation of the Work. The HSP shall contain contingency
plans which address those situations which may adversely affect
the surrocunding community.

The Work Settling Defendants shall develop a Health and Safety
Plan which addresses, at a minimum, the following items:

1. personal protective equipment requirements;

2. on-site monitoring equipment requirements;

. 3. safe working procedures specifications:
4. equipment decontamination procedures;
5. personnel decontamination procedures; and
\
6. special and emergency procedures, including

contingency plans consistent with 40 CFR § 264
Subpart D and ENV-WM 708.02(1).
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B. PROJECT ACTIVITIES QUALITY ASSURANCE/QUALITY CONTROL PLAN

The Work Settling Defendants shall prepare Quality
Assurance/Quality Control (QA/QC) Plan to specify the procedures
to be used tc insure that the technical specifications of the
materials and equipment are met and to specify the procedures to
be used in all sampling and analyses to insure that
representative, accurate, reliable data is obtained. The QA/QC
Plan shall be develcped for the sampling and analysis events
described in the Field Sampling and Analysis Plan submitted with
the Pre-Design Report. The Work Settling Defendants shall
prepare this QA/QC plan in accordance with EPA guidance document
QAMS-005/80 and Data Quality Objectives guidance documents
EPA/540/G-87/003 and 004 (March 1987) and any updates to these
decuments. At a minimum the following topics shall be addressed
in the QA/QC Plan:

1. title page with provisions for signatures of
principal investigators;

2. table of contents;

3. project description:

4. project organization and responsibility:

5. quality assurance objectives for measurement data,

stated in terms of precision, accuracy,
completeness, representativeness, correctness and

comparability:
6. sampling procedures;
7. sample chain of custody:

8. field and analytical equipment, calibration
procedures, references and frequency:

9. EPA approved analytical preocedures;

10. data reduction, validation and reporting;

11. internal gquality control checks and frequency;

12. quality assurance performance audits, system
audits and frequency of implementaticn and non-
conformance reports;

13. preventive mairtenance procedures and schedules:

14. specific routine procedures to be used to assess
the precision, accuracy and completeness of data

and to assess specific measurement parameters
involved:;
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B. PROJECT ACTIVITIES QUALITY ASSURANCE/QUALITY CONTROL PLAN

The Work Settling Defendants shall prepare Quality
Assurance/Quality Control (QA/QC) Plan to specify the procedures
to be used to insure that the technical specifications of the
materials and eguipment are met and to specify the procedures to
be used in all sampling and analyses to insure that
representative, accurate, reliable data is obtained. The QA/QC
Plan shall be developed for the sampling and analysis events
described in the Field Sampling and Analysis Plan submitted with
the Pre-Design Report. The Work Settling Defendants shall
prepare this QA/QC plan in acccrdance with EPA guidance document
QAMS-005/80 and Data Quality Objectives guidance documents
EPA/B40/G-87/003 and 004 (March 1987) and any updates to these
deocuments. At a minimum the following topics shall be addressed
in the QA/QC Plan:

1. title page with provisions for signatures of
principal investigators:

2. table of contents;

3. project description;

4. project organization and responsibility;

5. quality assurance objectives for measurement data,

stated in terms of precision, accuracy,
completeness, representativeness, correctness and

comparability:;
6. sampling procedures;
7. sample chain of custody:

8. field and analytical equipment, calibration
procedures, references and frequency:

9. EPA approved analytical procedures;

10. data reduction, validation and reporting:

11. internal quality control checks and frequency:

12. quality assurance performance audits, system
audits and frequency of implementation and non-
conformance reports;

13. preventive maintenance procedures and schedules;

14. specific routine procedures to be used to assess
the precision, accuracy and completeness of data

and to assess specific measurement parameters
involved;
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Nl

15.

16.

corrective acticzcn; and

gquality assurance raports.

C. FIELD SAMPLING AND ANALYSIS PLAN

The Work Settling Defendants shall develcp a Field Sampling and
Analysis Plan which indicates the procedures to be followed for
all samples to be taken pursuant to the Consent Decree and this
SOW. The Field Sampling and 2nalysis Plan shall, at a minimum,
address the following elements for all sampling of water, soil,
sediments, and air pursuant to the Consent Decree and this SOW:

1.

data quality obkjectives of the sampling effort,
with particular emphasis on determining whether
Performance Standards have been met;

type, locaticn, rationale and construction
specifications for placement of any proposed
monitoring wells, well screens and borings;

type, quantity, frequency, and location of samples
to be collected;

sampling methods to be used including any bio-
assessment techniques, any well sampling and
evaluation procedures, provisions for split
sampling, split spoon sampling, composite
sampling, soil and soil gas sampling, sampling
preservation techniques, equipment needs and
equipment cleaning and decontamination procedures,
and field support requirements:;

sample shipping and chain-of-custody procedures;

type of analysis to be run on each sample
including reference to appropriate EPA
approved/specified analytjcal methods; and

a discussion of chemical constituents of interest
and historical ranges at the Site of
concentrations based on available data.

D. PROJECT MANAGEMENT PLAN

A Project Management Plan to provide the project organizaticnal
-  structure, the responsibilities of project personnel and the
field cperations schedule.
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ATTACHMENT 2
DOVER MUNICIPAL LANDFILL WASTE MANAGEMENT AREA AND
GROUNDWATER EXTRACTION SYSTEM CAPTURE ZONE
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ATTACHMENT 3
DOVER MUNICIPAL LANDFILL SUBGRADE CAP PREPARATION
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ATTACHMENT 4
CONSTRUCTION QUALITY ASSURANCE/QUALITY CONTROL PLANS

The Work Settling Defendants shall prepare a Constructicn Quality
Assurance Project Plan (CQAPP) to specify the procedures to be
used during construction activities to insure that the technical
specifications of the materials and equipment are met. The CQAPP
shall specify the procedures to be utilized to insure that the
Performance Standards and technical specifications for each
component of the remedy are met and shall be developed in
accordance with OSWER Report No. EPA/530-SW-86-031, Construction
Quality Assurance for Hazardous Waste Land Disposal Facilities,
and any future relevant guidance dccuments. The Work Settling
Defendants shall prepare the CQAPP in acccrdance with EPA
guidance document QAMS-005/80 and any updates to this document.
At a minimum the following tcpics shall be addressed in the

CQAPP:

1. title page with provisions for signatures of
principal investigators:;

2. table of contents:
3. project description;

- 4, project organization and respensibility:
5. field equipment including maintenance and

decontamination;

6. internél quality control checks and frequency;
7. preventive maintenance procedures and schedulés:
8. corrective action; and

9. quality assurance reperts.
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APPENDIX C:

MAP OF THE SITE
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APPENDIX D:

LIST OF NON-OWNER WORK SETTLING DEFENDANTS

Browning-Ferris Industries of New Hampshire, Inc.
Clarostat Manufacturing Company, Inc.

Davidson Interior Trim/Textron

Eastern Air Devices, Inc.

Town of Madbury

Melville Corporation/Miller Shoe

Moore Business Forms, Inc.

Leonard Rosen

United Tanners, Inc.

Wentworth-Douglas Hospital
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APPENDIX E:

LIST OF OWNER WORK SETTLING DEFENDANTS

City of Dover
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APPENDIX F:

LIST OF CASH-OUT SETTLING DEFENDANTS

Bayhead Products Corporation .

Cleary Cleaners v/
Electric Motor Servicenter, Inc.
Franklin ElectroPlating Company, Inc.
General Electric

George J. Foster Company, Inc.

GFS Manufacturing Company .

New England Telephone v

Northeast Container Corporation
Portland Glass

Public Service of New Hampshire .
United Parcel Service -
Varney’s Cleaners and Launder Center
Waste Management of Maine, Inc. -
Waste Management of New Hampshire, Inc..





